
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process No Interview) 

PROJECT#   ES3 0702-297 (17303)  Edwards Interchange Upgrade 

Project Specific Construction Management Construction Inspection Materials 

Testing       

REGION: 3               

 

PUBLIC NOTICE PHASE  2  Week Ad  NOV  12
th

 2009 , NOV 19th, 2009 
 

 

FIRST ADVERTISEMENT               11/12/2009 

SECOND ADVERTISEMENT               11/19/2009 

 

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP                    *11/25/2009 

 SHORT LIST PANEL MEETING                         12/15/2009  

 FINAL SELECTION Chief Engineer Approval                12/17/2009    

            NOTIFICATION                                                                             12/18/2009  

 

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *12/28/2009  

 AUDIT REQUESTED                           *12/28/2009 

 AUDIT COMPLETED                  01/11/2010 

 COST NEGOTIATION MEETING             *01/13/2010 

 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *02/02/2010 

 

 

*Activities that involve consultant  


